Reconfiguring services. Slow motion.
A scheme to reconfigure mental health services took 10 years from agreement in principle to the opening of the new unit. A plan to finance it under the private finance initiative had to be abandoned when the private investor pulled out. The original design was substantially altered in response to service users' requests. The trust allocated 1 per cent of the budget for artworks in the new unit.